
Page 1 of 2 

Radiogram No. 8221u   Form 24 for 07/25/08 
Installation of FGB Enclosures. Deactivation of REGUL String 3 

GMT CREW ACTIVITY  

06:00-06:10 Morning Inspection 

06:10-06:40 Post-sleep 

06:40-07:30 BREAKFAST 

07:30-07:45 Prep for Work 

07:45-08:00 Daily Planning Conference (S-band)  

08:00-08:15 

 

Prep for Work 

08:15-08:20 FE-2 Install tray for Shear experiment 

08:20-08:35  
ISS Crew and ГОГУ (RSA Flight Control Team) Weekly Conference (S-
band)  

08:35-09:25 CDR 
PLASMA CRYSTAL-3 PLUS. Evacuating Plasma Chamber and Testing 
Hardware  

08:35-08:45 FE-2 Deactivation of OGS Water Delivery System (WDS) 

08:35-09:15 FE-1 Microbial surface sample collection (То+2)  

08:45-10:15 FE-2 Physical Exercise (RED) 

09:15-10:15 FE-1 Physical Exercise (CEVIS) 

09:25-10:15 PLASMA CRYSTAL. S/W loading  

10:15-10:35 
CDR 

PLASMA CRYSTAL-3 PLUS. Log-file downlink from Experimental Unit  

10:15-12:45 FE-1 
Installation of enclosures in zone 36 (panels 114, 115). Tagup with 
specialists (S-band, as necessary)  

10:15-11:15 FE-2 Physical Exercise (CEVIS) 

10:35-12:05 CDR Physical Exercise (TVIS), day 2 

11:15-11:35 Dectivation of Oxygen Generator (OGS)  

11:35-12:35 
FE-2 

H2 reconfiguration 

12:05-12:45 CDR СОЖ maintenance  

12:35-12:45 FE-2 MEC Hard Drive Reload, Part 4 

12:45-13:45 LUNCH 

13:45-14:55 
 

OBT on emergency response to ISS depress (S-band)  

14:55-15:10 CDR, FE-1 IMS tagup (S-band) 

14:55-16:35 FE-2  

15:10-16:40 FE-1 
Installation of enclosures in zones 40Б (panel 215). Tagup with specialists 
(S-band, as necessary)  

15:10-15:15 PLASMA CRYSTAL-3 PLUS. Leak Check 1  

15:15-16:30 
CDR 

SM Ventilation System Preventive Maintenance Group  

16:40-17:00 . 
Conference for Emergency Response to Rapid Depress On-board ISS (S-
band)  

17:00-18:30 FE-1 Physical Exercise (TVIS), day 2 

17:00-17:20 CDR  

17:00-17:30 FE-2 BLB. Changeout 

17:20-18:20 CDR Physical Exercise (CEVIS) 

17:30-17:40 Inspection of RED and additional equipment 

17:40-17:55  

FE-2  

Start Filling CWC from the Lab Condensate Tank  
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17:55-18:20 Ops LAN - set up equipment to reload 

18:20-18:40 Crew OBT, Ops LAN overview 

18:20-18:25 TVIS Bearings Weekly Maintenance 

18:25-18:30 
CDR 

Transfer TVIS, RED, and HRM data to MEC 

18:30-18:55 CDR, FE-1 Prep for Work 

18:40-18:55 FE-2  Terminate filling CWC from Lab Condensate Tank  

18:55-19:10  Daily Planning Conference (S-band) 

19:10-19:15 CDR PLASMA CRYSTAL-3 PLUS. Leak check 2  

19:10-19:40 FE-1, FE-2 

19:15-19:45 CDR 
DINNER 

19:40-20:10 FE-1, FE-2 

19:45-20:15 CDR 
Daily Food Prep 

20:10-20:35 FE-1, FE-2 

20:15-20:35 CDR 
Pre-sleep 

20:35-20:55  Flight Director / ISS Crew Tagup (Ku + S-band)  

20:55-21:30 FE-1 

20:55-21:25 CDR, FE-2 
Pre-sleep 

21:25-21:30 CDR PLASMA CRYSTAL-3 PLUS. Turbo pump deactivation  

21:25-21:30 FE-2 Log entry reminder 

21:30-06:00 . SLEEP 

Task List FE-1 PLANTS-2. Data downlink  

Notes: 
1. SM Window #9 shutter opening is at crew discretion with Report to MCC / r/g 6083, 6004 
2. See OSTP for references to US activities. 
3. Tagup with specialists during activities with ПК-3 (S-band) 
4. No access to OCA from 00:30 through 01:45 
End of Radiogram 
 


